
November 1, 2005 

Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, California 90012 

Dear Supervisors: 

APPROVE A COMMUNITY DEVELOPMENT BLOCK GRANT REIMBURSABLE 
CONTRACT AMENDMENT WITH CENTURY VILLAGES AT CABRILLO, INC. (4) 

 (3 Vote) 

IT IS RECOMMENDED THAT YOUR BOARD:

1. Approve a Community Development Block Grant (CDBG) 
Reimbursable Contract Amendment with the Century Villages at 
Cabrillo, Inc., presented in substantially final form, to increase the 
contract amount by $50,000, from $1,000,000 to $1,050,000, and to 
extend the time of the contract through March 31, 2006, to  
construct a new and expanded facility for the Mary McLeod 
Bethune Transitional Center for Homeless Students, using CDBG 
funds allocated to the Fourth Supervisorial District, to be effective 
following approval as to form by County Counsel and execution by 
all parties. 

2. Instruct the Executive Director of the Community Development 
Commission, acting as agent for the County of Los Angeles, to 
execute one copy of the attached CDBG Reimbursable Contract 
Amendment and all necessary amendments thereto. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION:

The CDBG Reimbursable Contract Amendment will allow the Century Villages at 
Cabrillo, Inc. to continue with construction of the facility for homeless students within the 
Fourth Supervisorial District. 

FISCAL IMPACT/FINANCING:

There is no impact on the County general fund. The proposed CDBG Reimbursable 
Contract Amendment will be funded with a total of $50,000 in CDBG funds allocated to 
the Fourth Supervisorial District. 

FACTS AND PROVISIONS/LEGAL REQUIREMENTS:

The Century Villages at Cabrillo, Inc., a non-profit organization, is the development 
entity for Century Housing Corporation.  As part of the agency’s effort to assist the 
homeless, it has leased the Mary McLeod Bethune Transitional Center for Homeless 
Students, and its support facilities, to the Long Beach Unified School District, which 
operates the center.

The agency is constructing a new and expanded facility that supports the center.  The 
new 6,000 square foot building includes: classroom space; restrooms with shower 
facilities; storage areas for donated materials and educational supplies; a parental 
education center; kitchen and laundry facilities; and playground improvements. Once 
construction is complete, the Long Beach Unified School District will continue to operate 
the center.

On March 30, 2004, your Board approved $1,000,000 in CDBG funds allocated to the 
Fourth Supervisorial District for personnel expenses; non-personnel costs for design, 
architectural, engineering, and consulting services; environmental permits and fees; and 
capital costs for building construction and site work related to the project.  The project 
has been administratively amended once.  The Century Villages at Cabrillo, Inc. 
requires an additional $50,000 to accommodate change orders related to the increased 
costs of building materials based on received bids and a time extension through March 
31, 2006 in order to complete the project.  The project is located at 2001 River Avenue, 
in the City of Long Beach. 

Should the Century Villages at Cabrillo, Inc. require additional or replacement personnel 
during the term of the contract, it will give consideration for any such employment 
openings to participants in the County’s Department of Public Social Services’ Greater 
Avenues for Independence (GAIN) Program and General Relief Opportunity for Work 
(GROW) Program who meet the minimum qualifications for the open positions. Century 
Villages at Cabrillo, Inc. will contact the County’s GAIN/GROW Division for a list of 
participants by job category.  
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The minority and female composition of the Board of Directors and staff of Century 
Villages at Cabrillo, Inc. is provided with this letter as Attachment A.   

The attached standard CDBG Reimbursable Contract Amendment is being presented in 
substantially final form, and will be effective following approval as to form by County 
Counsel and execution by all parties.

ENVIRONMENTAL DOCUMENTATION:

Pursuant to 24 Code of Federal Regulations, Part 58, Section 58.35 (b)(3), this project 
is excluded from the National Environmental Policy Act, because it involves activities 
that will not alter existing environmental conditions.  It is exempt from the provisions of 
the California Environmental Quality Act (CEQA), pursuant to State CEQA Guidelines 
15301, because it involves no expansion of use beyond what currently exists and does 
not have the potential for causing a significant effect on the environment. 

IMPACT ON CURRENT PROJECT:

The project meets the HUD national objective of serving at least 51 percent low- and 
moderate-income persons, and will provide an expanded transitional center and 
services for homeless students.

Respectfully submitted, 

CARLOS JACKSON 
Executive Director

Attachments:  2 



ATTACHMENT A 

COMMUNITY DEVELOPMENT BLOCK GRANT REIMBURSABLE CONTRACT 
AMENDMENT WITH CENTURY VILLAGES AT CABRILLO, INC.  

Participation of Minorities and Women

    Board of Directors                         Employees

   Total: 10     Total: 56 
   3 Minorities    29 Minorities 
   3 Women    36 Women 
   30% Minority    52% Minority 
   30% Women    64% Women 

The Commission encourages the participation of minorities and women in the contract 
award process including: providing information about the Commission at local and 
national conferences; conducting seminars for minorities and women regarding the 
Commission’s programs and services; advertising in newspapers to invite placement on 
the vendor list; and mailing information to associations which represent minorities and 
women.  The above information has been voluntarily provided by the Century Villages at 
Cabrillo, Inc.

The recommendation to approve the CDBG Reimbursable Contract Amendment with 
the Century Villages at Cabrillo, Inc. is being made in accordance with federal 
regulations, and without regard to race, creed, color, gender, religion or sexual 
orientation. 



COUNTY OF LOS ANGELES 
 COMMUNITY DEVELOPMENT BLOCK GRANT PROGRAM 
 REIMBURSABLE CONTRACT 
 AMENDMENT NUMBER   2

Project Title:   Mary McLeod Bethune Transitional Center for Homeless Students

Project Number: 600635-03    CONTRACT NUMBER: 101417

THIS AMENDMENT TO CONTRACT made this  day of             2005,
by the County of Los Angeles, hereinafter called the "County," acting by and through the 
Community Development Commission of the County of Los Angeles, and the Century Villages
at Cabrillo, Inc., hereinafter called the "Operating Agency." 

WITNESSETH THAT: 

WHEREAS, the County and the Operating Agency previously entered into a Community 
Development Block Grant Program Reimbursable Contract, Contract Number 101417,
Community Development Project Number 600635-03, dated March 6, 2004; and amended June
30, 2005; 

WHEREAS, County and Operating Agency desire to amend said Contract in order that 
Operating Agency may better implement the project. 

NOW, THEREFORE, in consideration of the mutual undertakings herein, the parties 
agree that said Contract Number 101417 be amended as follows: 

1. Exhibit A has been amended to show the following changes: Activity Summary 
Section and Cost Category Section (Capital Outlay Section increased from $878,433 
to $928,433).

2. Section 2, Time of Performance, is amended to show a completion date of: March 
31, 2006.  An amended Exhibit A, Project Description and Activity Budget, is attached 
hereto and incorporated herein, and substituted in its entirety for the previously attached 
Exhibit A. 

3. All other terms and conditions of said Agreement shall remain in full force and effect. 



IN WITNESS WHEREOF, the County and the Operating Agency, through their duly 
authorized officers, have executed this amendment as of the date first above written. 

COUNTY OF LOS ANGELES CENTURY VILLAGES AT CABRILLO, 
INC.      

    Operating Agency 

By:   By:       
       CARLOS JACKSON, Executive Director 
       Community Development Commission 

of the County of Los Angeles   Title:       

APPROVED AS TO FORM:           APPROVED AS TO PROGRAM: 

RAYMOND G. FORTNER, JR.    CARLOS JACKSON, Executive Director 
County Counsel       Community Development Commission 

     of the County of Los Angeles 

By:   By:        
        Deputy                Director, CDBG 

 -1- 
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Project No.:

Title:

CDC Program Mgr:Funding Period:  From To

Jurisdiction:

Name:

Type:

Contract No. Version

Community Development Commission
County of Los Angeles

Project Description and Activity Budget

Organization

PROJECT OPERATING AGENCY

101417 2

600635-03

Mary McLeod Bethune Transitional Center for Homeless 
Students

3/31/06

4th District

Century Villages at Cabrillo, Inc.

CBO

Greg Jordan
3/6/04

Project Administration

Peter Postlmayr, Project Manager
Century Villages at Cabrillo
2001 River Avenue
Long Beach, California 90810
(562) 388-8191 phone
(562) 388-8199 fax
ppostlmayr@cantwell-anderson.com

Activity Summary

Performance Indicator:Est. Accomplishments:

Nat. Objective Citation:

National Objective:

Eligibility Citation:

HUD Code:

Funding Source:

Eligibility Summary

CDBG

03C Homeless Facilities (Not Operating Costs)

570.201(c)

LMC Low/Mod Limited Clientele

570.208(a)(2) (A)

1 Public Facilities

This is a new project.  The purpose of the project is to construct and expand facilities to support the Mary McLeod Bethune Transitional
Center (Center) for Homeless Students.  The project will provide the following facilities: classrooms, restrooms with shower facilities for 
the students, storage area for donated items such as clothing and educational supplies, and kitchen serving facilities to provide hot meals 
regularly to students, and a laundry facility.

CDBG funds will be used to pay a portion of the Personnel salary and benefits (not to exceed 2% or $20,000) for the following: Project
Manager, Controller, and Accountant II.  Non-personnel costs for design, architectural, engineering, consulting services, environmental,
DSA required inspections, reproduction costs, bid advertisements, mailing and delivery costs, permits and fees.  CDBG funds will also pay 
capital costs for building and site construction.  In general but not limited to: lead-based paint testing and abatement, asbestos testing and 
abatement, demolition costs, debris removal, foundations, constructing onsite utilities and services, general site improvements, building 
pads manufactured buildings for; 2 classrooms, restroom and administration buildings; repair of existing metal storage shed, exterior
lighting, clock system, voice communication, automatic fire alarm, intrusion detection system, video outlets and data system improvement
for the manufactured buildings and a pre-approved lunch shelter.  All temporary security and safety measures to accommodate the
construction including temporary power, restroom facilities and monthly use charges shall be followed.  Work also includes, but is not 
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limited to erosion control, surveying, grading, trenching, earth backfill, compaction, moving soil stockpile(s), rock removal, soil
preparation, utility construction and connections (electrical, gas, water, sewer, storm drain, telephone,) site electrical, landscaping,
irrigation, permanently affixed play/sports equipment, paving, fencing, sports courts, sports field, walkways, driveways, curbs, gutters, 
ramps, railings, striping, utility & trash enclosure construction, selected electrical improvements to manufactured buildings and signage.

Special Conditions
PREVAILING WAGE REQUIREMENTS:  The Operating Agency is advised that the prevailing wage requirements of the Davis-Bacon 
and Related Acts and the Federal Labor Standards Provisions apply to all construction activities and demolition in conjunction with
construction comprising $2,000 or more in cost. These prevailing wage requirements also apply to contracts for the rehabilitation of 
residential property when the contract contains eight (8) or more housing units at the site of construction.  The Operating Agency must 
notify the CDBG Labor Compliance Officer/Specialist of the date, time, and location of the Pre-Construction Conference at least 10 
calendar days in advance.

TEN PERCENT RETENTION:  CDC will retain ten percent (10%) of the CDBG contract amount for this project until a Contract and 
Labor Compliance File Review of the Labor Standards Enforcement File is completed and a clearance letter is issued.  The Operating
Agency must request a Contract and Labor Compliance File Review by the CDBG Labor Compliance Officer/Specialist at least 30 
calendar days prior to the anticipated completion of construction activities.

The Operating Agency is advised that ten percent (10%) of the total construction contract award be retained by the Operating Agency to 
allow for the availability of funds to remedy all outstanding monetary liability that can result from the violation of this contract, the 
Davis-Bacon and Related Acts, and Federal Labor Standards Provisions.

SECTION 3 REQUIREMENTS:  The Operating Agency is advised that a training and employment opportunity program for low- and 
very low-income individuals must be implemented in conjunction with all construction projects with contracts in excess of $100,000,
when the amount of Federal assistance to the Operating Agency exceeds $200,000 in order to meet the requirements of Section 3 of the 
Housing and Urban Development Act of 1968.  The Operating Agency is required to conduct a Section 3 Pre-Bid Meeting for all 
interested bidders to review the construction contract program requirements applicable to the project.  The Operating Agency is required 
to contact the CDBG Labor Compliance Officer/Specialist of the Community Development Commission (CDC) at least 10 calendar days
prior to the Section 3 Pre-Bid Meeting to arrange for their participation.

The Operating Agency must ensure that each contractor that is awarded a construction contract based on Section 3 qualification provides
a "Section 3 Compliance Report" with the final Certified Payroll Report.  The Operating Agency must compile and submit reports on
Section 3 accomplishments to CDC as directed by CDBG Bulletin.

LABOR STANDARDS ADMINISTRATION AND ENFORCEMENT:  To meet minimum program requirements, the Operating Agency 
must provide its CDBG Program Manager with any updates to the Construction Schedule within 10 calendar days of any change.  The
contract award must be documented by:
*Providing the CDBG Labor Compliance Officer/Specialist with a copy of the "Agency Report of Contract Award" within 10 calendar
days of awarding any contract or subcontract involving construction activity;
*Providing the U.S. Department of Labor (DOL) Office of Federal Contract Compliance Programs with a written "Notice of Contract
Award" within 10 calendar days of awarding a contract in the amount of $10,000 or more; and
*Providing the "Contract-Subcontract Activity Report" as directed by CDBG Bulletin.

The Operating Agency must also establish and maintain a Labor Standards Enforcement File for each contractor working at the project
site in accordance with the CDBG Contract and Labor Compliance Guidelines.  The Operating Agency must:
*Actively monitor the project site on a continuous basis to conduct Employee Field Interviews with workers;
*Document all posting requirements and ensure that postings are accessible to workers;
*Ensure that all contractors working at the project site submit all compliance documents within 10 calendar days of contract award;
*Ensure that all contractors submit weekly Certified Payroll Reports within 10 calendar days of the pay period ending date; and
*Ensure that a Certified Payroll Report is submitted for each week that work is performed.

All weekly Certified Payroll Reports must be reviewed by the Operating Agency for completeness and accuracy upon receipt.  The 
Operating Agency's review must include: 
*Reconciliation of all Employee Field Interviews with each contractor's weekly Certified Payroll Report;
*Assurance that all documents supporting "other" deductions and "apprentice" status letters is attached to the corresponding contractor's
weekly Certified Payroll Report. 

In the event of a discrepancy, the Operating Agency must suspend or withhold payment as allowed by law and in accordance with the
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contract between the Operating Agency and the prime contractor.  The Operating Agency must also notify the prime contractor in writing
within 10 calendar days of the discovery of such a discrepancy.  This written notification must:
*Provide a detailed description of the discrepancy, including all necessary support documentation;
*Outline the required corrective action;
*Notify the contractor of their right to appeal;
*Require the prime contractor to respond to the notification within 10 calendar days of its receipt; and
*Inform the prime contractor that failure to sufficiently resolve the discrepancy within 10 calendar days, as detailed in the corrective
action required, will lead to the Operating Agency suspending or withholding payment, as allowed by law and in accordance with the
contract between the Operating Agency and the prime contractor.

In the event of a labor violation, the Operating Agency must:
*Provide the CDBG Labor Compliance Officer/Specialist with a "Report of Violation" within 10 calendar days of the date of the 
discovery of any violations involving underpayments to workers as outlined in the CDBG Contract and Labor Compliance Guidelines;
*Provide the CDBG Labor Compliance Officer/Specialist with an "Enforcement Report" (29 CFR 5.7) within 30 calendar days of the 
disposition date for each labor violation that involves underpayments to workers in the amount of $500 or more for willful violations or 
unintentional underpayments of $1,000 or more as outlined in the Federal Labor Standards Provisions;
*Provide CDC with a "Semi-Annual Labor Standards Enforcement Report" summarizing all labor violation enforcement activities for the 
year as directed by CDBG Bulletin.

PENALTIES:  Failure by the Operating Agency to comply with this contract will result in a written notification from CDC that the
Operating Agency is subject to one or more of the following penalties, including but not limited to:
*Suspension of payment of contract funds;
*Withholding of contract retention funds; and
*Termination of Contract.

SANCTIONS:  Failure by the Operating Agency to comply with this contract will result in a written notification from CDC that the
Operating Agency will be subject to consideration for placement on one of the following HUD sanction lists:
*Limited Participation List;
*List of Parties Excluded from receiving Federally Assisted contracts.

Per NESHAP (40 CFR Part 61), Cal-OSHA Rule 1529, and South Coast AQMD Rule 1403, the operating agency is required to test the 
work area for asbestos containing materials (ACM) in structures built before 1980.  If ACM is identified, then removal, disposal, and/or 
handling of the materials shall be conducted by a certified asbestos contractor in accordance with applicable regulations.  Suspect
asbestos containing materials include flooring materials, wall materials, ceiling materials, and roofing materials.

Per 24 CFR 35: Lead-Based Paint Poisoning Prevention in Certain Residential Structures:  the operating agency is required to provide
(where appropriate) notification, evaluation and reduction of lead-based paint hazards in Federally owned residential property and
housing receiving Federal financial assistance for structures built before 1978.  The operating agency shall maintain appropriate records 
to indicate compliance with this regulation on a property-by-property basis.  Projects that are not exempt must comply with the regulation 
and follow procedures based on the funding amount for each project.

The Operating Agency must maintain payroll and time attendance records signed by the employee and approved by the supervisor. Time
distribution records must reflect total work time on a daily basis by program and/or funding source, as applicable.

The Operating Agency will comply with procurement standards outlined in, 24 CFR, Part 84, Section 84.44, entitled Procurement 
Procedures, for the purchase of all goods and contracted services using CDBG or ESG funds.

The Operating Agency is responsible for monitoring the activities of the subrecipient for program implementation, compliance with
federal and county financial requirements, including the requirements specified under “Retention of Financial Records,” and compliance
with all other applicable regulations.

The Operating Agency shall maintain during the term of this Contract and for a period of four (4) years after the expiration of the contract 
complete and adequate financial records and accounts as considered necessary by the Community Development Commission (CDC) to 
assure proper accounting for all program funds and to support all program expenditures.  These records and accounts shall include, but 
not be limited to, the following:
* A double-entry General Ledger that supports the costs charged to the CDBG or ESG Program; 
* Records documenting procurement of goods and services;
* Contracts for goods or services;
* Lease or Rental Agreements; 
* Invoices; 
* Billing Statements;
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* Cancelled Checks;
* Timecards signed by employees and supervisors; 
* Personnel Authorization Records; 
* Payroll Registers; 
* Payroll Tax Records; 
* Bank Statements;
* Bank Reconciliations; and
* Documentation to support the allocation of costs.

The Operating Agency shall execute a professional services agreement with each consultant/contractor prior to incurring any costs or 
distributing any CDBG or ESG funds, in compliance with federal contractual requirements.

The Operating Agency shall submit adequate financial documentation to support the program expenditures reported in the monthly 
CDBG Funding Request forms.  The financial supporting documentation will include contracts for goods or services, evidence of 
procurement, lease or rental agreements, invoices, billing statements, cancelled checks, timecards signed by employee and supervisors,
payroll registers, payroll tax records, bank statements, bank reconciliations, a detailed General Ledger that supports the costs charged to 
the CDBG program, and an approved cost allocation method for indirect costs charged.  Failure to submit the necessary supporting
documentation will result in the disallowance of costs.

The Operating Agency must maintain the use of building for a period of  no less than five (5) years.  If the Operating Agency changes the 
use of or disposes of the property,  the CDBG or ESG Program must be reimbursed in the amount of the current fair market value of the 
property, less any portion of the value attributable to expenditures of non-CDBG funds for acquisition of, and improvements to, the 
property

The following special conditions/environmental mitigation measures must be included in the project contract and 
later implemented as part of the project scope to alleviate adverse environmental impacts.  The environmental 
clearance is conditioned upon the implementation of all special conditions/mitigation measures:
1. Hazards and Nuisances, Including Site Safety.  Both asbestos-containing materials (ACM) and lead-based paint 
(LBP) were discovered on the exterior of the former laundry facilities building on the project site.  Removal, 
disposal, and/or handling of ACM and LBP in conjunction with the demolition of the laundry facilities building 
shall be conducted by a certified ACM and LBP contractor and in accordance with applicable regulations.  
2. Historic, Cultural, and Archaeological Resources. Archaeological resources are not known to be on the project 
site. However, in the event that archaeological resources are unearthed during project construction, all earth 
disturbing work within 50 meters of the find must be temporarily suspended until a qualified archaeologist has 
evaluated the nature and significance of the find. After the find has been appropriately mitigated, work in the area 
may resume. A Gabrielino/Tongva representative should monitor any mitigation excavation associated with Native 
American materials. If human remains are unearthed, State Health and Safety Code Section 7050.5 requires that 
further disturbance shall not occur until the County Coroner has made the necessary findings as to origin and 
disposition pursuant to Public Resources Code Section 5097.98. If the remains are determined to be of Native 
American descent, the coroner has 24 hours to notify the Native American Heritage Commission.
3. Additional Modifications.  Minor changes to the mitigation measures required as a condition of funding approval 
are permitted, but can only be made with the approval of the Executive Director of the Community Development 
Commission (CDC) of the County of Los Angeles.  Any modifications must continue to satisfy the requirements of 
NEPA and CEQA, as determined by the County.

Contracted Services/Subrecipients

The Operating Agency will procure for professional services using the public bidding process.

Funding Summary
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AmountSource

Leverage Sources

Other Local $50,000

Other Private $15,000

$65,000Total

AmountCost Category

Formula Grant Funding

$20,000Personnel

$101,567Non-Personnel

$928,433Capital Outlays
$1,050,000Total

ScheduledPhase

Implementation Schedule

% Complete

Submit Bid Document 8/1/05 %0

Bid-Opening 9/6/05 %8

Contract Award 9/29/05 %10

Construction Completed 3/31/06 %96

Mary McLeod Bethune Transitional Center

2101 San Gabriel Ave

Long Beach 90810

Name:

Address:

City: ZIP:

PopulationRegion Low/Mod Pop

Service Area

District 4 1,858,502 677,736

Grand Total: 36.47%  Low/Mod1,858,502 677,736
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